

# UGANDAN WATER PROJECT

## QUARTERLY REPORT

Report Covering Dates:

1<sup>st</sup> OCTOBER TO DECEMBER 31<sup>st</sup> 2016

### **PROJECTS COMPLETED**

#### **1. TANK**

9 tanks have been installed since 1<sup>st</sup> October to December 31<sup>st</sup>, 2016 in different districts of Uganda. Below is the list of tanks completed.

<b>Project #</b>	<b>Proposed Site</b>	<b>District</b>	<b># of People Serving</b>
291	St. Stephen Children's Centre	Lwengo	805
292	African Hope Primary Sch	Lwengo	700
293	God Cares Primary Sch	Lwengo	600
296	Revival Christian Centre	Mpigi	250
297	St. Balikudembe Primary Sch	Mpigi	700
299	Excel Child Care Orphanage	Mubende	200
300	Nissi Junior School	Lwengo	500
301	Kazinga IDP settlement - Health centre	Mubende	160
303	His Grace Infant Primary School	Wakiso	450

#### **2. BOREHOLES**

We started the drilling process for the boreholes below and will finalize with them in January 2017.

<b>Project #</b>	<b>Site Name</b>	<b># of people Served</b>
295	Namanyonyi – Mbale New BHR	Community
298	Redeemer Hose – Jinja New BHR	20 + Local Village

#### **3. FILTERS**

#299 received 3 filters the 2 were funded and one for free and each other site received one filter making a total of 11 filters given. 33 filters were sold to Wine 2 Water.

### **PEOPLE SERVED**

We have received 35 applications in this period making a total of 245 applications on our waiting list in our tank database. 4365 people are now able to get water from the 9 tanks installed and more than 500 people are going to benefit from the new boreholes that are being drilled.

### **RECORDS IN mWATER**

Below are the activities carried out in mWater for this quarter of the year.

<b>NO</b>	<b>ACTIVITY</b>	
1.	RCS Community Survey	105
2.	RCS Pre-site Assessment	69
3.	Water Quality tests	57
4.	RCS Install Report	9
5.	BHR Pre-site Assessment	20
6.	Maintenance Report	5
7	BHR Community Survey	3

Report Date: 2<sup>nd</sup> January 2017

Report Prepared By: DorothNante