

UGANDAN WATER PROJECT

QUARTERLY REPORT

Report Covering Dates:

JANUARY 1st TO JUNE 30th 2015

PROJECTS COMPLETED

1. TANK

Project #	Proposed Site	Location	# of People Serving
#193	Hannah Moshi PS	Buikwe	298
#197	Eden Academy	Kalonga	
#198	Kyakasozi PEFA Church	Masindi	900 sch and village
#199	Building Tomorrow Academy of Gayaza-Mpigi	Mpigi	146
#200	Step Up Nursery and primary school	Masaka	600
#206	Building Tomorrow Academy of Gitta	Gitta	250
#207	Bethel Jesus Reigns	Mukono	600
#208	King's Kids Nursery/PS	Masaka	106
#209	Budo College School	Budo	385
#210	Christ the King Nursery and PS (Glory of Christ Church)	Rakai	200 in school, 700 in community
#211	Kyetume C.O.U P/S	Lwengo	500
#212	Busabira Parents Primary School	Busabira,Kayunga	600
#213	Buloba Church of Uganda Primary School	Buloba, Wakiso	1148
#214	U.G Prison	Kiboga	292
#215	Ntanda College School	Butambala, Mpigi	500
#216	Aida and Topher	Mpigi	350
#217	Bright Kingdom Primary School	Kiboga	400
#218	Emmanuel Temple	Wakiso	100

#219	Our Banner Children Centre	Kisoga, Mukono	320
#220	St Mary Terere R/C PS	Terere, Mukono	250
#221	Bugoma c.o.u Primary Sch	Kayunga	260
#222	Bbaale Parents Sec Sch	Kayunga	150
#227	St Jude's Nakasozi Primary School	Buddo	351
#228	Kiryasa Muslim Primary Sc	Masindi	1000
#229	Kiwoko College	Nakaseke	232
#230	The Bridge School PS	Kiwoko	200

26 tanks have been installed since January up to June in different districts of Uganda. Below is the list of tanks completed

2. BOREHOLES

9 boreholes were funded since January 1st up to June 30th 2015 and from the funds the crew was able to repair an extra 10th borehole all in Wakiso district.

Project #	Location	# of People Serving
#201	Lwamigo Kabale	600
#202	Masulita senior secondary school	635
#203	Masulita LC1	600
#204	Masulita town	700
#205	Kiziba LC1	300
#223	Kyasanku – Kisagala LC1	150
#224	Kigoogwa – Kiganzi	400
#225	Kigoogwa 1	400
#226	City land College - Matuga	317
#	Bugulube LC1-[Extra]	300

3. FILTERS

The number of filters distributed during this time period is unknown.

PEOPLE SERVED

Since January 1st up to June 30th we received 53 applications for tanks and 27 pre-sites were made out of the 53, and 14 sites out of 53 were installed.

11,050 people are now able to get water from the 26 tanks installed and other 4,302 people can now get water from the 10 repaired boreholes.

RECOMMENDATIONS AND CONCLUSION:

A- Policy is needed in regards to UWP's commitment toward tank installations that need repairs. A MOU will address this in the future, but for sites receiving follow-up calls and surveys policy is lacking.

B-Filter tracking- there is a gap in accounting for Sawyer PointONE filter distribution. Office staff will be designing a way to track this activity.

LOOKING FORWARD: The next quarter will have a greater focus on contacting UWP's original sites for follow-up surveys and questionnaires.

Report Date: 24th July, 2015

Report Prepared By: Dorothy Nante, Jessica Alinaitwe